

Supply of Jet A-1 and Motor vehicle's Fuel	PA/100/2018-19/HQ/G/01	N/A	RT	N/A	N/A	N/A	19/6/2018	10/7/2018	15/07/2018	19/07/2018
Printed Forms	PA/100/2018-19/HQ/G/02	VARIOUS	CQ&SS	N/A	N/A	N/A	14/08/2018	19/08/2018	23/08/2018	1/09/2018
Desktop & Laptop Computers, Scanners, Printers, Cameras & Projectors	PA/100/2018-19/HQ/G/03	N/A	GPSA(FWC)	NA	NA	NA	14/08/2018	19/08/2018	23/08/2018	1/09/2018
Supply of Office Consumables	PA/100/2018-19/HQ/G/04	N/A	GPSA(FWC)	N/A	N/A	N/A	14/08/2018	19/08/2018	23/08/2018	1/09/2018
Printing and supply of Promotion Materials	PA/100/2018-19/HQ/G/05	N/A	GPSA(FWC)	NA	NA	NA	14/08/2018	19/08/2018	23/08/2018	1/09/2018
Heavy Duty Photocopier Machine	PA/100/2018-19/HQ/G/06	N/A	CQ	NA	NA	NA	15/08/2018	20/08/2018	24/08/2018	3/09/2018
ICT Working Tools	PA/100/2018-19/HQ/G/07	N/A	CQ	NA	NA	NA	15/08/2018	20/08/2018	24/08/2018	3/09/2018
VHF & HF Radio	PA/100/2018-19/HQ/G/08	N/A	CQ	NA	NA	NA	15/08/2018	20/08/2018	24/08/2018	3/09/2018
Supply of Aircraft Lubricants	PA/100/2018-19/HQ/G/09	N/A	CQ	NA	NA	NA	15/08/2018	20/08/2018	24/08/2018	3/09/2018
Supply of Safety gears	PA/100/2018-19/HQ/G/10	N/A	GPSA(FWC)	NA	NA	NA	15/08/2018	20/08/2018	24/08/2018	3/09/2018
Air Conditioners 18000 BTU	PA/100/2018-19/HQ/G/11	N/A	CQ	NA	NA	NA	15/08/2018	20/08/2018	24/08/2018	3/09/2018

Furniture & Fittings.	PA/100/2018-19/HQ/G/12	VARIOUS	GPSA(FWC)	NA	NA	NA	NA	NA	NA	NA
Supply & Install Fiber	PA/100/2018-19/HQ/G/13	N/A	GPSA(FWC)	NA	NA	NA	NA	NA	NA	NA
UPS(Uninterrupted Power Supply)sharing & single user	PA/100/2018-19/HQ/G/14	N/A	GPSA(FWC)	NA	NA	NA	NA	NA	NA	NA
Supply of Server Equipments	PA/100/2018-19/HQ/G/15	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Supply & Install CCTV Camera	PA/100/2018-19/HQ/G/16	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Computer Accessories RAM & External Hard Disk Drive	PA/100/2018-19/HQ/G/17	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Departure Control System Equipments	PA/100/2018-19/HQ/G/19	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Supply & Install TTCL Telephone Systems	PA/100/2018-19/HQ/G/20	N/A	SS	NA	NA	NA	10/09/2018	13/09/2018	17/09/2018	24/09/2018
Supply of Staff Refreshments	PA/100/2017-18/HQ/G/21	VARIOUS	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Supply of Materials for Electrical Repair	PA/100/2018-19/HQ/G/21	VARIOUS	CQ	NA	NA	NA	NA	NA	NA	NA
Supply of Materials for Plumbing	PA/100/2018-19/HQ/G/22	VARIOUS	CQNS	N/A NA	N/A NA	N/A NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Supply of Staff Uniforms	PA/100/2018-19/HQ/G/23	VARIOUS	NCB	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Supply of New	PA/100/2018-	N/A					5/09/2018	12/09/2018	19/09/2018	24/09/2018

Vehicles	19/HQ/G/24		GPSA(FWC)	NA	NA	NA		8	8	
Supply of Motor Vehicle's spares, Filters and Lubricants	PA/100/2019-19/HQ/G/25	N/A	GPSA(FWC)	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Supply and install Automatic fire protection& warning systems	PA/100/2018-19/HQ/G/26	VARIOUS	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Supply Server equipments & e-Enabling	PA/100/2018-19/HQ/G/26	VARIOUS	NCB	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Supply of Catering Utensils'	PA/100/2018-19/HQ/G/26	VARIOUS	IS	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
PROCUREMENT OF WORKS										
Minor Office Repair	PA/100/2017-18/HQ/W/01	VARIOUS	GPSA(FWC)	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Office Renovation (Admin block) at Terminal one building	PA/100/2017-18/HQ/W/02	VARIOUS	NCB	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
ATC House Repair, Partitions & Maintenance.	PA/100/2017-18/HQ/W/03	VARIOUS	NCB	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Rebranding of ATC House	PA/100/2017-18/HQ/W/04	N/A	NCB	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Kilimanjaro Maintenance Facility (KIMAF) Renovation.	PA/100/2017-18/HQ/W/05	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Hangar Renovation, ground	PA/100/2017-18/HQ/W/06	VARIOUS	NCB	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018

equipment shade construction										
Emergency fire exit at terminal one Building	PA/100/2017-18/HQ/W/06	VARIOUS	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
PROCUREMENT OF NON -CONSULTANCY SERVICES										
Freight Forwarders, Clearing & Forwarding services	PA/100/2018-19/HQ/NC/01	N/A	NCB	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Fiber Installation	PA/100/2018-19/HQ/NC/02	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Website Improvement & Integration with other systems	PA/100/2018-19/HQ/NC/03	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
Revenue Accounting System Integration	PA/100/2018-19/HQ/NC/04	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
System License	PA/100/2018-19/HQ/NC/05	N/A	CQ	NA	NA	NA	5/09/2018	12/09/2018	19/09/2018	24/09/2018
LAN,WAN Improvement, Data Communication & Network Infrastructure	PA/100/2018-19/HQ/NC/06	N/A	NCB	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
E-Mail system Hosting& Maintenance Website Improvement &Integrations with other	PA/100/2018-19/HQ/NC/07	N/A	CQ	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018

systems.										
Online Payment Gateway	PA/100/2018-19/HQ/NC/08	N/A	CQ	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Computer Service & Maintenance	PA/100/2018-19/HQ/NC/9	N/A	CQ(FWC)	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
MPLS System Implementation	PA/100/2018-19/HQ/NC/10	N/A	CQ(FWC)	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Data Backup System	PA/100/2018-19/HQ/NC/11	N/A	CQ(FWC)	NA	NA	NA	NA	NA	NA	NA
Queue Management System	PA/100/2018-19/HQ/NC/12	N/A	CQ(FWC)	NA	NA	NA	NA	NA	NA	NA
On the shelf software purchasing & in-house projects to develop certificates and software	PA/100/2018-19/HQ/NC/13	N/A	CQ(FWC)	NA	NA	NA	03/09/2018	24/09/2017	01/10/2018	05/10/2018
Provision of Security Services	PA/100/2018-19/HQ/NC/14	N/A	GPSA(FWC)	NA	NA	NA	NA	NA	NA	NA
Provision of Office Cleaning services	PA/100/2018-19/HQ/NC/15	N/A	GPSA(FWC)	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Provision of Fumigation services	PA/100/2018-19/HQ/NC/16	N/A	GPSA(FWC)	NA	NA	NA	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Installation of Performance Management System	PA/100/2018-19/HQ/NC/17	N/A	CQ	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Automation of File Management System	PA/100/2018-19/HQ/NC/18	N/A	CQ	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Installation of HR Information system	PA/100/2018-19/HQ/NC/19	N/A	CQ	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018

GDS Intergration	PA/100/2018-19/HQ/NC/20	N/A	CQ	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Maintenance &SMS Software Installation	PA/100/2018-19/HQ/NC/21	N/A	CQ	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018
Advertisements & Publication	PA/100/2018-19/HQ/NC/22	N/A	CQ	N/A	N/A	N/A	17/08/2018	7/09/2018	13/09/2018	21/09/2018

PROCUREMENT PLAN FOR CONSULTANCY SERVICES

Basic of the procuring Entity Financial Year2018/19			Air Tanzania Company Limited								
Description	Basic Date					Request for Expression of Interest			Invitation of proposals and approval for award		
	Tender No.	Lot Number	Procurement Method	Selection Method	Contract Type	Invitation Data	Closing-Opening	Notification of applicant	Consultant proposals		Notification of award
1	2	3	4	5	6	7	8	9	10	11	12
ICT Consultancy services	PA/100/2018-19/HQ/C/01		I/S	NCS	Lump sum	17/09/2018	18/10/2018	21/10/2018	30/10/2018	28/11/2018	06/12/2018
Consultancy services to conduct forensic audit on key company operational systems	PA/100/2018-19/HQ/C/02		I/S	NCS	Lump sum	17/09/2018	18/10/2018	21/10/2018	30/10/2018	28/11/2018	06/12/2018
Consultancy for development	PA/100/2018-19/HQ/C		I/S	NCS	Lump sum	02/07/2018	17/10/2018	18/10/2018	30/10/2018	28/11/2018	06/12/2018

of guideline for risk management framework and corporate risk register	/03										
Train 10 ATCL Tender Board Members on Public Procurement(Amendment) Act 2016	PA/100/2018-19/HQ/C/04		I/S	Cons/Q	Lump sum	15/09/2018	16/10/2018	18/10/2018	29/10/2018	28/11/2018	06/12/2018
Consultancy service for leading the development of ATCL Risk Management Framework	PA/100/2018-19/HQ/C/05		I/S	Cons/Q	Lump sum	15/09/2018	16/10/2018	18/10/2018	29/10/2018	28/11/2018	06/12/2018
Consultancy services on updating ATCL Fixed Assets	PA/100/2018-19/HQ/C/06		I/S	Cons/Q	N/A	15/09/2018	16/10/2018	18/10/2018	29/10/2018	28/11/2018	06/12/2018
Consultancy on Legal Services	PA/100/2018-19/HQ/C/07		I/S	Cons/Q	N/A	15/09/2018	16/10/2018	18/10/2018	29/10/2018	28/11/2018	06/12/2018

NB:GPSA-FWC - Competitive Quotations/Min-Competition through Firms short listed by Government Procurement and Service Agency

QCBS - Quality Coast Based Selection **I/S** - Individual Selection **CQ** - National Shopping(Competitive Quotation)

NCS - National Competitive Selection **NCB** - National Competitive Bidding **SS** - Single Source Procurement

Cons/Q - Consultancy Qualification **IS** -International Shopping **RT** -Restricted National Competitive Tendering

MVP – Micro value Procurement

.....
LADISLAUS E. MATINDI
MANAGING DIRECTOR & CEO

